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Scope

All hazards related to CDF experimental program
mitigated

2nd floor, collision hall and adjacent section of
Tevatron tunnel ready for tour groups of =49 people

West high bay cleared for IARC use

East high bay prepared for PPD detector
development and construction lab

Assembly pit prepared for joint PPD/IARC use

Office areas and 15t floor counting room cleaned and
ready as adjunct to PPD activities in high-bay

3'd floor computer room for CDF analysis servers
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30’ Deep Pit: East Bay--PPD:

Cable Bridge Useful hardware recovered
Removed Workspaces readied

West Bay-- IARC:
Broom Clean
Mezzanine Removed

® ®) © @ ® G © © O 6 D
. M
D j i j 7 . ; ' e T

B (=

l i 1)
o ) \

Stairs to parking lot

Access to section
of Tevatron tunnel
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Plans for Display

Theatre
- Place for visitors to assemble
. Meet scientist?
. Movie?
Trigger room
- Electronics on display
« Other displays?
Control room
- Flashing screens look almost like we are running

Collision hall
- North and west sides blown open
. Plastic covers, view of COT face, etc.
- South and east, closed up in running configuration
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Display Effort
Working with Public Affairs and Education
Making posters to document our achievements

Mix of hardware and physics
Ben Kiliminster coordinating

Interactive activities geared mostly toward
middle school

- Cosmic-ray test stand, etc.

CDF people: Ben Kilminster, Anna
Mazzacane, JDL

Life safety improvements in tour areas
Doors, walkways

Remove obstructions
Remove halon, sprinkler mods

J. Lewis--CDF Decomminssioning Plan # Fermilab




Planned Collision Hall Layout
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Schedule

« October-December
= Secure detector
= Recover electronics
= Cleanout highbays
Consolidate/remove cabinets
Remove gas racks, motor-generators, etc.
« December
-« Demolish mezzanines

- January

- |ARC construction begins
No access to west door

= Recover PMTs, etc. from detector
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Schedule, cont.

- March-April
Remove cable bridge

- April
IARC tie-in work on north side
Begin collision hall work

- Ongoing
Counting room clean-up
Remove process systems

Life safety improvements for tours
IARC integration
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Storage of components that may have future use

« Detector Items
- They are safe in situ

= Not worth labor to pull down if no use identified
Phototubes, Radeka preamps, etc.

« Shelf Items

- Over the years CDF has collected lots of good stuff
What you want for a detector lab (fittings, valves, connectors)
We will sort to keep what is most generally useful

- Don’t want building to be a warehouse

Plan for storage mezzanines in pit alcoves without crane
coverage

Sufficient space for all lockers now in high-bay
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Alcove Plan
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Status

- Systems secured
- No flammable gas or HV
- Central detector power off
- Solenoid warm

-  Minimal systems operating to support silicon
annealing studies

. End 11/1

« Clean-up in full swing
= Priority to recover of items useful to other efforts

- Throwing away CDF-specific items as we encounter
them

« ~20 skids out the door in the past two weeks
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